Natural Resources Building
1111 Washington St SE
Olympia WA 98501

PO Box 40917
Olympia WA 98504-0917

April 6, 2018

Jeffrey Hugdahl

Dept of Fish & Wildlife
PO Box 43135
Olympia, WA 98504

STATE OF WASHINGTON

Recreation and Conservation Office

RE: Reardan Audubon Lake 2014, RCO #14-1097A

Amendment #: 1

Dear Mr. Hugdahl:

(360) 902-3000
TTY (360) 902-1996

Fax: (360) 902-3026

E-mail: info@rco.wa.go
Web site: www.rco.wa.gov

Staff has received your time extension request for the above-referenced project. Based on a
review of Project Agreement milestones and circumstances you have described in your
correspondence, your request is approved.

Attached are an original Project Agreement amendment and revised Milestone Report for
your records. No signature is required on your part; this amendment is fully executed. If you
have any questions, please call Karen Edwards at (360) 902-3019 or send an e-mail to

karen.edwards@rco.wa.gov.

Sincerely,
r,,a:r'fffﬁ;-l/;ﬂz:

/" Kaleen Cottingham
Director

Enclosures

cc: DeAnn Beck

Recreation and Conservation Funding Board » Salmon Recovery Funding Board « Washington Biodiversity Council
Washington Invasive Species Council = Forum on Monitoring Salmon Recovery and Watershed Health
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Governor's Salmon Recovery Office



~ WASHINGTON STATE

Recreationand
Conservation Office  Amendment to Project Agreement

Project Sponsor:  Dept of Fish & Wildlife Project Number: 14-1097 A
Project Title: Reardan Audubon Lake 2014 Amendment Number: 1

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Dept of Fish & Wildlife the Project Agreement identified above is
amended to extend the end date of this agreement.

The project period of 06/23/2016 to 06/30/2018 is extended to allow the contracting party
until 06/30/2019 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto,
shall remain in full force and effect. In withess whereof the parties hereto have executed this

Amendment.

State Of Washington
Recreation and Conservation Office

BY: ; By /fi[ﬁiﬁf ?
',*/Kjléerf Cottingham
Vd

TITLE: Director

DATE: 54/ o

Pre-approved as to form:
By: S/

Assistant Attorney General

WWRP Project Time Extension Amendment
Riparian Protection Account RCW 79A.15, WAC 286
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Project Number:
Project Name:
Sponsor:

IAC Project Manager:

Amendment Milestone Report

14-1097 A

Reardan Audubon Lake 2014
Fish & Wildlife Dept of

Karen Edwards

Amendment Number: 1

X Project Start 06/23/2016
X Order Appraisal(s) 09/01/2016
X ! Order Appraisal Review(s) 11/01/2016
X ! Purchase Agreement Signed 03/03/2017
X Environmental Audit Complete 05/10/2017
X 1 | Acquisition Closing 06/08/2017
X 1 | Annual Project Billing Due 07/31/2017
X 1 | Progress Report Due 08/14/2017
X | | Progress Report Due 08/14/2017
X Recorded Acg Documents to RCO 02/28/2018
] Cultural Resources Complete 06/01/2018 | Evidence of compliance with Executive
Order 05-05 and/or Section 106
required, see special conditions
Noxious Weed Control Complete 06/30/2018
Fencing Complete 06/30/2018
1 Progress Report Due 06/30/2018
1 Annual Project Billing Due 07/01/2018
Recorded Land Survey to RCO 08/01/2018
! Progress Report Due 12/31/2018
Funding Acknowl Sign Posted 06/20/2019
1 | Agreement End Date 06/30/2019
Final Billing Due 07/01/2019 | Submit prior to final report.
Final Report Due 07/02/2019 | Submit after, but within 10 days of, final

billing.

X = Milestone Complete
| = Critical Milestone
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April 06, 2018
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